
 
 
 

 

CITY OF FAYETTEVILLE 
TRANSPORTATION BOND PROGRAM 
PROGRESS REPORT – JANUARY, 2018 
 
The Transportation Bond Program consists of projects that will be designed, contracted, and 
administered by City Staff or consultants/contractors working for the City, along with 5 projects 
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).  
Seventeen (17) projects have been completed; all projects in the original program are underway 
and are in various stages of design or construction.  In April 2013, several additional projects 
were approved by the City Council.  A summary of the status of all projects in the program 
follows below. 
 
Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding 
and additional sales tax funding from the City’s Capital Improvements fund. 
 

1) RUPPLE ROAD (MLK JR. BLVD. TO MT. COMFORT RD.) 
Project Summary 

 Includes Extension of Rupple Road as a 4-lane boulevard from south of Owl 
Creek School to Martin Luther King, Jr. Blvd, widening between Persimmon 
Rd. and Starry Night View, and new location, bridge, and intersection 
between Starry Night View and Mount Comfort Road.  The project will be 
completed in three separate segments 

 Total project budget: $13.5 million; includes $2.5 million in federal-aid 
funding. 

 
a. Martin Luther King, Jr. Blvd-Persimmon St. 

 CONSTRUCTION COMPLETE. 
 

b. Persimmon St.-Congressional Rd. 

 Major elements of this segment include widening with a center median from 
Persimmon to Wedington, intersection alignment and improvements at 
Wedington, and completion of the west side of the boulevard section north of 
Wedington up to Congressional. 

   Recent/Upcoming activities: 
o Sweetser Construction was awarded the construction contract on 

April 5, 2016.  The contract amount was $2,537,900.00. 
o Substantial Completion was issued on December 12th, 2017 
o All lanes of traffic, multi-use trail, and sidewalk are now open 
o Punch list items continue to be worked on, but are expected to be 

complete within the next couple weeks. 
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c. Starry Night View-Mount Comfort Rd. 

 This is a federal-aid project; federal funds will supply up to 80% of the funding 
for the segment.  This segment includes a new bridge and a realignment of 
Rupple so that it connects to the existing signal at Mount Comfort Road and 
the segment of Rupple Road north of Mt. Comfort. 

 Recent Actions: 
o Archeological activities are underway and the hand digging is 

approximately 80% complete. 
o Bid Opening for construction was November 29, 2017 @ 2:00 p.m. 
o On December 19th City Council approved the award of a construction 

contract to Crossland Heavy Contractors, Inc. pending ArDOT 
approval.  City Council also approved Supplemental Agreement #2 
with Garver, LLC for construction management services. 

 Upcoming Activities: 
o It is anticipated that the archeological dig will be complete by the 

middle of March. 
o The City has requested from ArDOT concurrence with awarding the 

construction contract with Crossland and authorization to proceed with 
the roadway construction project. 

 
2) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.) 

Project Summary 

 Includes signalization at Mission and Old Wire, installation of bike lanes, trail 
and sidewalks and widening at intersections. 

 
a. Old Wire Rd/Mission Intersection 

 CONSTRUCTION COMPLETE 
 

b. Old Wire Rd (Mission to Ash) 

 This project bids were opened on June 10, 2016. APAC-Central was the low 
bidder at $2,574,815.20. $1,780,867.15 of this contract is from the 
Transportation Bond Fund and $793,948.05 is from the Water and Sewer 
Fund. 

 Substantial Completion was issued on January 4, 2018.  This was a delay of 
26 calendar days beyond the contract completion date. 

 All lanes of traffic, multi-use trail, and sidewalk are now open. 

 Punch list items continue to be worked on, but are expected to be complete 
within the next couple weeks. 

 
c. Old Wire Rd (Ash to Stanton)  

 Design 2017, Construction 2nd Quarter 2018. 

 The current design includes curb and gutter, a 4 ft. stamped concrete median, 
an 9.5 ft. wide cycle track and an elevated 5 ft. sidewalk adjacent to the cycle 
track. There will also be a considerable amount of drainage improvements 
necessary as part of the project. 

 The City has been awarded a $1.3M grant from the Walton Family 
Foundation for a portion of the construction costs. 

 Surveying of this project is complete. 

 Property research and title search are complete and right of way acquisition 
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is nearly complete. 

 Design is complete.  

 The project will bid in February 2018. 
 

d. Old Wire Rd (Stanton to  Hwy 265 Sidewalk connections) 

 Design is Complete, Construction, TBD. 

 The Engineering Design Team has completed the sidewalk and intersection 
design. 

 ROW and easement acquisition began in early August of last year and the 
Land Agents have acquired all of the necessary easements. 

 
3)  ZION ROAD PHASE II (VANTAGE DR. TO CROSSOVER RD.) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes 
widening to three lanes at major intersections. 

b. Recent Actions: 

 100% design plans were received from McClelland in July 2015. 

 Appraisals are complete and right of way and easement acquisition has 
begun. We have currently acquired 12 of 18 properties necessary for 
construction. 

c. Upcoming Activities: 

 Property acquisitions will continue. 

 A bid date will be set after Rupple Road and Old Wire Road projects have 
been bid and the funding has been evaluated. 

 
4) COLLEGE AVENUE ENHANCEMENTS (MAPLE ST. TO NORTH ST.) 

a. Project Summary/Status 

 Continuation of sidewalk and landscaping enhancements along College 
Avenue to match recently completed improvements south of Maple St. 

 EAST SIDE - CONSTRUCTION COMPLETE 

 WEST SIDE - CONSTRUCTION COMPLETE 
 

5) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS 
a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at 
intersections. 

 
6) SAIN STREET EXTENSION (JOYCE TO FLYOVER) 

a. Project Summary/Status 

 This project was recently selected for federal STP-A funding.  The funding is 
for planning, design, and environmental review of a connection between 
Vantage Drive and Sain Street, including a connection to the flyover bridge at 
71B and the Fulbright Expressway.  Burns & McDonnell is the design 
consultant. 

b. Recent Actions: 

 Review comments on the 60% plans have been received from ArDOT. 

 Approval of the environmental documents has been received from ArDOT & 
FHWA. 

 R/W plans have been revised and have been resubmitted to ArDOT for 
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approval after which the City can request authorization to hire a real estate 
appraiser. 

c. Upcoming Activities: 

 Consultant will be addressing the 60% review comments and moving on to the 
90% design plans. 

 The City will request authorization to hire a real estate appraiser once the r/w 
documents have been approved by ArDOT. 
 

7) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.) 

 Federal-aid (STP-A) will fund $2.4 million of this amount.  The City, UA, and ArDOT 
are partnering to cover the remaining funds. 

 The Mayor signed the Agreement Of Understanding for Hwy. 112 on September 19th 
and the original document has been mailed back to ArDOT for execution. 

 On November 2nd, the Mayor sent plans and specifications to ArDOT requesting 
approval to advertise this project for construction bids. 
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COMPLETED PROJECTS 
PROJECT NAME COMPLETION 

YEAR 
ORIGINAL BUDGET FINAL COST 

TO CITY 

Wilson Park/Washington Willow 
Area Traffic Calming and 
Gregg/North Int. 

2008 $1,440,000 $898,858 

Zion Rd. Phase I (N. College 
Ave. to Vantage Dr.) 

2008 $2,540,000 $2,274,560 

College Ave. Phase I 
Enhancements (Rock St. to 
Maple St.) 

2009 $1,740,000 $1,840,897 

Mt. Comfort Rd. (I-49 to Rupple 
Rd.) 

2011 $11,363,000 $10,199,497 

Cato Springs Rd. (U of A 
Technology Corridor) 
(Razorback to S School) 

2013 $5,068,000 $5,590,792 

FEEDC Roundabout Project 2013 $2,575,000 $2,293,331 

Crossover/Hwy 265 (Mission 
Blvd. to Joyce Blvd.) 

2013 $7,700,000 $6,749,610 

Garland Ave (North St. to 
Melmar Dr.) 

2013 $6,695,000 $6,366,487 

FEEDC Flyover Project 2014 $7,800,000 $7,986,577 

Van Asche Drive (Garland Ave. 
to Gregg Ave.) 

2015 $4,560,000 $5,307,501 

Hwy 16 (Armstrong Ave. to 
Stonebridge Rd.) 

2015 $10,000,000 $5,156,736 

Razorback Rd./Hwy 112 (MLK 
Blvd.to Leroy Pond Dr.) 

2015 $2,600,000 $2,707,345* 

Rupple Road (MLK Blvd. to 
Persimmon St.) 

2016 $8,155,000 $8,321,444 

College Ave. Enhancements 
(East Side)(Maple St to North St) 

2016 $1,000,000 $700,000 

Maple St. & Lafayette St. 
Historic Bridges 

2016 $1,725,000 $2,332,915 

Regional Park Access Road 2016 $1,400,000 $1,410,283 

Old Wire Rd/Mission Intersection 2017 --- $1,225,000 

    

 

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A. 
 


